
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/26/2017

ESTIMATE SUMMARY 08:51:44

CONTID: C16602         ESTIMATE NO: 0026 PROG 2005

PCN: 16602-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 LINCOLN TO COUNTY LINE: PERCENT TIME:

PROJECT NO: STU 0252-399                  

I-25 LINCOLN TO COUNTY LINE:

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 27,842,817.24 PARTICIPATING $ $ 33,586.94

AWARD PROJECT AMT: 26,867,019.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.73

WORK DAYS

WORK DAYS

98.70%

360,993.52

33,586.94

33,586.94

33,586.94

$

$

$

$

27,481,823.72

0.00

27,481,823.72

0.00

27,481,823.72

-100,000.00

0.00

27,381,823.72

0.00

AMOUNT DUE 27,381,823.72 33,586.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,586.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

373.0 TIME ALLOW: 374

ORIG TIME ALLOW: 441

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/18/2014

08/18/2014

07/01/2017

06/26/2014

07/28/2014

08/11/2014

08/18/2014
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000

0010 Removal of Inlet 8.000

0.000

202-00019  
 

5,760.008.000

0.00

8.000

EACH

720.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

0.000

EACH

770.00000

0020 Removal of Pipe 822.000

0.000

202-00035  
 

15,864.60822.000

0.00

822.000

LF  

19.30000

0025 *Removal of Electrical Conduit 9,896.000

0.000

202-00040  
 

26,224.409,896.000

0.00

9,896.000

LF  

2.65000

0030 Removal of Sidewalk 501.000

0.000

202-00200  
 

5,310.60501.000

0.00

501.000

SY  

10.60000

0035 Removal of Curb and Gutter 1,598.000

0.000

202-00203  
 

11,825.201,598.000

0.00

1,598.000

LF  

7.40000

0040 Removal of Concrete Curb Ramp 76.000

0.000

202-00206  
 

497.8076.000

0.00

76.000

SY  

6.55000

0045 *Removal of Concrete Pavement 49,627.470

0.000

202-00210  
 

198,509.8849,627.470

0.00

49,627.470

SY  

4.00000

0050 *Removal of Asphalt Mat 102,278.540

0.000

202-00220  
 

378,430.60102,278.540

0.00

102,278.540

SY  

3.70000

0055 *Removal of Asphalt Mat (Planing) 36,564.320

0.000

202-00240  
 

82,269.7236,564.320

0.00

36,564.320

SY  

2.25000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 21,948.000

0.000

202-00250  
 

15,363.6021,948.000

0.00

21,948.000

SF  

0.70000

0065 *Removal of Light Standard Foundation 46.000

0.000

202-00705  
 

17,020.0046.000

0.00

46.000

EACH

370.00000

0070 *Removal of Overhead Sign Structure 8.000

0.000

202-00805  
 

40,000.008.000

0.00

8.000

EACH

5,000.00000

0075 *Removal of Ground Sign 74.000

0.000

202-00810  
 

10,360.0074.000

0.00

74.000

EACH

140.00000

0080 *Removal of Sign (Special) 4.000

0.000

202-00815  
 

3,880.004.000

0.00

4.000

EACH

970.00000

0085 *Removal of Sign Panel 11.000

0.000

202-00821  
 

987.8011.000

0.00

11.000

EACH

89.80000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,800.001.000

0.00

1.000

L S 

4,800.00000

0095 *Removal of Traffic Signal Pole 1.000

0.000

202-00840  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0100 Removal of Concrete Foundation and Slab 7.000

0.000

202-00950  
 

770.007.000

0.00

7.000

SY  

110.00000

0105 *Removal of Fence 3,252.000

0.000

202-01000  
 

16,585.203,252.000

0.00

3,252.000

LF  

5.10000

0110 *Removal of Guardrail Type 3 3,221.000

0.000

202-01130  
 

7,891.453,221.000

0.00

3,221.000

LF  

2.45000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 7 9,385.000

0.000

202-01170  
 

137,959.509,385.000

0.00

9,385.000

LF  

14.70000

0120 *Removal of End Anchorage 4.000

0.000

202-01300  
 

760.004.000

0.00

4.000

EACH

190.00000

0125 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,900.00000

0130 *Sawing Concrete (10.5 Inch) 4,786.000

0.000

202-05011  
 

27,040.904,786.000

0.00

4,786.000

LF  

5.65000

0135 *Sawing Asphalt Material (10 Inch) 9,498.000

0.000

202-05030  
 

46,065.309,498.000

0.00

9,498.000

LF  

4.85000

0140 Removal of Detour 0.900

0.000

202-06000  
 

225,000.000.900

0.00

1.000

L S 

250,000.00000

0145 Unclassified Excavation (Complete In Place) 185,651.000

0.000

203-00010  
 

2,283,507.30185,651.000

0.00

185,651.000

CY  

12.30000

0150 Embankment Material (Complete In Place) (Special) 539.000

0.000

203-00062  
 

3,719.10539.000

0.00

539.000

CY  

6.90000

0155 Muck Excavation 6,615.020

0.000

203-00100  
 

96,579.296,615.020

0.00

6,615.020

CY  

14.60000

0160 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

14.60000

0165 Proof Rolling 62.000

0.000

203-01100  
 

3,689.0062.000

0.00

62.000

HOUR

59.50000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 25.000

0.000

203-01500  
 

1,780.0025.000

0.00

25.000

HOUR

71.20000

0175 Backhoe 21.000

0.000

203-01510  
 

1,967.7021.000

0.00

21.000

HOUR

93.70000

0180 Dozing 43.000

0.000

203-01550  
 

3,530.3043.000

0.00

43.000

HOUR

82.10000

0185 Combination Loader 78.000

0.000

203-01594  
 

5,233.8078.000

0.00

78.000

HOUR

67.10000

0190 *Potholing 320.250

0.000

203-01597  
 

57,645.00320.250

0.00

320.250

HOUR

180.00000

0195 *Sweeping (With Pickup Broom) 1,024.500

0.000

203-01622  
 

184,410.001,024.500

0.00

1,024.500

HOUR

180.00000

0200 Filter Material (Class C) 320.000

0.000

206-00530  
 

15,712.00320.000

0.00

320.000

CY  

49.10000

0205 Topsoil 18,840.000

0.000

207-00205  
 

117,750.0018,840.000

0.00

18,840.000

CY  

6.25000

0210 Stockpile Topsoil 9,428.000

0.000

207-00210  
 

57,510.809,428.000

0.00

9,428.000

CY  

6.10000

0215 *Erosion Log (12 Inch) 2,596.500

0.000

208-00002  
 

10,515.832,596.500

0.00

2,596.500

LF  

4.05000

0220 *Silt Fence 10,106.000

0.000

208-00020  
 

11,621.9010,106.000

0.00

10,500.000

LF  

1.15000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Bag 1,159.000

0.000

208-00035  
 

9,445.851,159.000

0.00

1,159.000

LF  

8.15000

0230 *Rock Check Dam 13.000

0.000

208-00041  
 

5,200.0013.000

0.00

13.000

EACH

400.00000

0235 *Concrete Washout Structure 9.000

0.000

208-00045  
 

6,120.009.000

0.00

9.000

EACH

680.00000

0240 *Storm Drain Inlet Protection 50.000

0.000

208-00050  
 

7,500.0050.000

0.00

50.000

EACH

150.00000

0245 *Vehicle Tracking Pad 9.000

0.000

208-00070  
 

14,400.009.000

0.00

9.000

EACH

1,600.00000

0250 Removal and Disposal of Sediment (Labor) 854.000

34.000

208-00103  
 

24,952.80888.000

955.40

888.000

HOUR

28.10000

0255 Removal and Disposal of Sediment (Equipment) 470.000

12.000

208-00105  
 

32,342.20482.000

805.20

482.000

HOUR

67.10000

0260 Removal of Trash 143.000

0.000

208-00107  
 

6,506.50143.000

0.00

143.000

HOUR

45.50000

0265 Erosion Control Supervisor 337.000

0.000

208-00205  
 

16,951.10337.000

0.00

360.000

HOUR

50.30000

0270 Temporary Berms 3,858.000

0.000

208-00300  
 

9,837.903,858.000

0.00

3,858.000

LF  

2.55000

0275 Reset Structure (Special) 1.000

0.000

210-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Reset End Section 4.000

0.000

210-00015  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0285 *Reset Microwave Vehicle Radar Detector (MVRD) 2.000

0.000

210-00476  
 

8,800.002.000

0.00

2.000

EACH

4,400.00000

0290 *Reset Light Standard 13.000

0.000

210-00750  
 

36,400.0013.000

0.00

13.000

EACH

2,800.00000

0295 *Reset Lighting Control Center 1.000

0.000

210-00766  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0300 *Reset Overhead Sign Structure 1.000

0.000

210-00805  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0305 *Reset Ground Sign 5.000

0.000

210-00810  
 

4,250.005.000

0.00

6.000

EACH

850.00000

0310 *Reset Sign Panel 11.000

0.000

210-00815  
 

1,320.0011.000

0.00

11.000

EACH

120.00000

0315 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

0.000

EACH

7,000.00000

0320 *Reset Flashing Beacon 5.000

0.000

210-00825  
 

2,400.005.000

0.00

5.000

EACH

480.00000

0325 *Reset Pull Box 3.000

0.000

210-00827  
 

2,550.003.000

0.00

3.000

EACH

850.00000

0330 *Reset Traffic Signal Head 4.000

0.000

210-00831  
 

2,080.004.000

0.00

4.000

EACH

520.00000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

6,800.001.000

0.00

1.000

EACH

6,800.00000

0340 *Reset Pedestal Pole 2.000

0.000

210-00858  
 

1,960.002.000

0.00

2.000

EACH

980.00000

0345 *Reset Traffic Signal Vehicle Detector 1.000

0.000

210-00882  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0350 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

0.000

LF  

17.80000

0355 *Reset End Anchorage 1.000

0.000

210-01200  
 

510.001.000

0.00

1.000

EACH

510.00000

0360 Relay Riprap 140.000

0.000

210-02900  
 

4,928.00140.000

0.00

140.000

CY  

35.20000

0365 Adjust Manhole 2.000

0.000

210-04010  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0370 Modify Manhole 4.000

0.000

210-04015  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

0375 Modify Inlet 21.000

0.000

210-04020  
 

65,100.0021.000

0.00

21.000

EACH

3,100.00000

0380 *Seeding (Native) 39.100

0.000

212-00006  
 

117,300.0039.100

0.00

39.100

ACRE

3,000.00000

0385 *Soil Preparation (Special) 60.000

0.000

212-00048  
 

2,760.0060.000

0.00

60.000

CY  

46.00000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sod 4,894.000

0.000

212-00050  
 

5,138.704,894.000

0.00

4,894.000

SF  

1.05000

0395 *Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0400 *Mulching (Weed Free) 22.200

0.000

213-00003  
 

10,878.0022.200

0.00

22.200

ACRE

490.00000

0405 *Mulching (Decorative) 5,291.000

0.000

213-00005  
 

22,486.755,291.000

0.00

5,291.000

CF  

4.25000

0410 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

3.05000

0415 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

0.000

ACRE

3,100.00000

0420 *Mulch Tackifier 2,213.000

2,210.000

213-00061  
 

11,942.104,423.000

5,967.00

4,423.000

LB  

2.70000

0425 *Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

0.000

CY  

180.00000

0430 *Landscape Weed Barrier Fabric 1,240.000

0.000

213-00070  
 

2,356.001,240.000

0.00

1,240.000

SY  

1.90000

0435 *Bonded Fiber Matrix 20.000

0.000

213-00150  
 

54,000.0020.000

0.00

20.000

ACRE

2,700.00000

0440 *Metal Landscape Border (3/16 X 5-1/2 Inch) 76.000

0.000

213-00462  
 

387.6076.000

0.00

76.000

LF  

5.10000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

0.000

EACH

660.00000

0450 *Landscape Maintenance 0.000

0.400

214-00000  
 

14,000.000.400

14,000.00

1.000

L S 

35,000.00000

0455 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

430.00000

0460 Transplant Tree (3 to 6 Inch) 1.500

0.000

215-00060  
 

765.001.500

0.00

1.500

EACH

510.00000

0465 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

80,679.000

0.000

216-00201  
 

185,561.7080,679.000

0.00

80,679.000

SY  

2.30000

0470 *Turf Reinforcement Mat (Class 1) 4,320.000

0.000

216-00301  
 

23,328.004,320.000

0.00

4,320.000

SY  

5.40000

0475 *Herbicide Treatment 56.000

0.000

217-00020  
 

4,804.8056.000

0.00

56.000

HOUR

85.80000

0480 *Wildlife Biologist 117.500

0.000

240-00000  
 

8,765.50117.500

0.00

117.500

HOUR

74.60000

0485 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

62.50000

0490 *Prairie Dog Management 1.000

0.000

240-00100  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0495 Aggregate Base Course (Class 6) 1,822.200

0.000

304-06000  
 

24,417.481,822.200

0.00

1,822.200

TON 

13.40000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Aggregate Base Course (Class 6) 714.000

0.000

304-06007  
 

44,410.80714.000

0.00

714.000

CY  

62.20000

0505 *Hot Mix Asphalt (Patching) (Asphalt) 609.940

0.000

403-00720  
 

79,292.20609.940

0.00

609.940

TON 

130.00000

0510 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,055.800

0.000

403-09221  
 

267,254.002,055.800

0.00

2,055.800

TON 

130.00000

0515 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,778.650

0.000

403-33841  
 

129,663.591,778.650

0.00

1,778.650

TON 

72.90000

0520 *Emulsified Asphalt (Slow-Setting) 1,341.000

0.000

411-10255  
 

6,168.601,341.000

0.00

1,341.000

GAL 

4.60000

0525 Concrete Pavement (6 Inch) 678.750

0.000

412-00600  
 

27,285.75678.750

0.00

678.750

SY  

40.20000

0530 Concrete Pavement (9 Inch) 3,992.000

0.000

412-00900  
 

145,308.803,992.000

0.00

3,992.000

SY  

36.40000

0535 Concrete Pavement (9 Inch) (Fast Track) 584.000

0.000

412-00920  
 

48,121.60584.000

0.00

584.000

SY  

82.40000

0536 Conc Pvmt (9-1/2 In) 7,267.400

0.000

412-00950  
 

369,910.667,267.400

0.00

7,267.400

SY  

50.90000

0540 Concrete Pavement (10 Inch) 4,288.190

0.000

412-01000  
 

160,807.134,288.190

0.00

4,288.190

SY  

37.50000

0545 Concrete Pavement (10 Inch) (Fast Track) 185.000

0.000

412-01020  
 

17,168.00185.000

0.00

185.000

SY  

92.80000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Concrete Pavement (10-1/2 Inch) 11,411.130

0.000

412-01050  
 

445,034.0711,411.130

0.00

11,411.130

SY  

39.00000

0555 Concrete Pavement (10-1/2 Inch) (Fast Track) 4,678.430

0.000

412-01060  
 

272,284.634,678.430

0.00

4,678.430

SY  

58.20000

0560 Concrete Pavement (11 Inch) 3,202.330

0.000

412-01100  
 

130,014.603,202.330

0.00

3,202.330

SY  

40.60000

0565 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

0.000

SY  

51.40000

0570 Concrete Pavement (12 Inch) 66,310.990

0.000

412-01200  
 

2,612,653.0166,310.990

0.00

66,310.990

SY  

39.40000

0575 Concrete Pavement (12 Inch) (Fast Track) 0.000

0.000

412-01220  
 

0.000.000

0.00

0.000

SY  

62.60000

0580 Concrete Pavement (13 Inch) 77,476.770

0.000

412-01300  
 

2,982,855.6577,476.770

0.00

77,476.770

SY  

38.50000

0585 Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

0.000

SY  

64.70000

0590 Geomembrane 1,713.000

0.000

420-00000  
 

2,826.451,713.000

0.00

1,713.000

SY  

1.65000

0595 Geotextile (Erosion Control) (Class 1) 1,600.000

0.000

420-00102  
 

5,520.001,600.000

0.00

1,600.000

SY  

3.45000

0600 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.55000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017

PROJECT: STU 0252-399                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Drilled Caisson (30 Inch) 360.000

0.000

503-00030  
 

86,400.00360.000

0.00

360.000

LF  

240.00000

0610 *Drilled Caisson (42 Inch) 19.000

0.000

503-00042  
 

9,310.0019.000

0.00

19.000

LF  

490.00000

0615 *Drilled Caisson (48 Inch) 178.000

0.000

503-00048  
 

81,880.00178.000

0.00

178.000

LF  

460.00000

0620 *Drilled Caisson (54 Inch) 199.000

0.000

503-00054  
 

107,460.00199.000

0.00

199.000

LF  

540.00000

0625 Grouted Riprap 251.000

0.000

506-00030  
 

47,690.00251.000

0.00

251.000

CY  

190.00000

0630 Riprap (12 Inch) 251.000

0.000

506-00212  
 

22,615.10251.000

0.00

251.000

CY  

90.10000

0635 Soil Riprap (12 Inch) 360.000

0.000

506-00412  
 

25,956.00360.000

0.00

360.000

CY  

72.10000

0640 *Concrete Class D (Wall) 282.400

0.000

601-03050  
 

231,568.00282.400

0.00

282.400

CY  

820.00000

0640 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00CY  

820.00000

0645 *Cut Stone Veneer 634.000

0.000

601-40005  
 

33,094.80634.000

0.00

634.000

SF  

52.20000

0650 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,233.000

0.000

603-01185  
 

213,251.502,233.000

0.00

2,233.000

LF  

95.50000
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PCN: 16602-BID    ESTIMATE RUN 07/26/2017
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REF
NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

08:51:44
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CAT NO0200 ROADWAY 

0655 24 Inch Reinforced Concrete Pipe (Complete In Place) 3,392.000

0.000

603-01245  
 

474,880.003,392.000

0.00

3,392.000

LF  

140.00000

0660 30 Inch Reinforced Concrete Pipe (Complete In Place) 181.000

0.000

603-01305  
 

25,340.00181.000

0.00

181.000

LF  

140.00000

0665 36 Inch Reinforced Concrete Pipe (Complete In Place) 450.000

0.000

603-01365  
 

90,000.00450.000

0.00

450.000

LF  

200.00000

0670 60 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01605  
 

65,520.00168.000

0.00

168.000

LF  

390.00000

0675 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

156.000

0.000

603-02365  
 

32,760.00156.000

0.00

156.000

LF  

210.00000

0680 76x48 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

444.000

0.000

603-02605  
 

150,960.00444.000

0.00

444.000

LF  

340.00000

0685 18 Inch Reinforced Concrete End Section 7.000

0.000

603-05018  
 

16,800.007.000

0.00

7.000

EACH

2,400.00000

0690 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

15,600.006.000

0.00

6.000

EACH

2,600.00000

0695 60 Inch Reinforced Concrete End Section 2.000

0.000

603-05060  
 

15,800.002.000

0.00

2.000

EACH

7,900.00000

0700 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

13,200.004.000

0.00

4.000

EACH

3,300.00000

0705 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000
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NO.
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AMOUNT

CAT NO0200 ROADWAY 

0710 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

15,600.004.000

0.00

4.000

EACH

3,900.00000

0715 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

9,800.002.000

0.00

2.000

EACH

4,900.00000

0720 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0725 *Inlet Type D (Special) 3.000

0.000

604-00550  
 

60,000.003.000

0.00

3.000

EACH

20,000.00000

0725 MATERIAL ALLOWANCE Type C Grates 0.000

0.000

0.000.000

0.00EACH

20,000.00000

0725 MATERIAL ALLOWANCE Water Quality Hardware 0.000

0.000

0.000.000

0.00EACH

20,000.00000

0730 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0735 Vane Grate Inlet (5 Foot) 4.000

0.000

604-25005  
 

15,200.004.000

0.00

4.000

EACH

3,800.00000

0740 Vane Grate Inlet (Double) (5 Foot) 19.000

0.000

604-26005  
 

93,100.0019.000

0.00

19.000

EACH

4,900.00000

0745 Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

12,800.002.000

0.00

2.000

EACH

6,400.00000

0750 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

8,300.001.000

0.00

1.000

EACH

8,300.00000
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0755 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0760 Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

38,500.007.000

0.00

7.000

EACH

5,500.00000

0765 Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

39,000.006.000

0.00

6.000

EACH

6,500.00000

0770 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

0775 Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

33,000.003.000

0.00

3.000

EACH

11,000.00000

0780 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

13,800.002.000

0.00

2.000

EACH

6,900.00000

0785 4 Inch Perforated Pipe Underdrain (Special) 170.000

0.000

605-00041  
 

4,913.00170.000

0.00

170.000

LF  

28.90000

0790 *Guardrail Type 3 (6-3 Post Spacing) 3,049.950

0.000

606-00301  
 

58,254.053,049.950

0.00

3,049.950

LF  

19.10000

0795 Guardrail Type 7 (Style CA) 356.000

0.000

606-00710  
 

29,014.00356.000

0.00

356.000

LF  

81.50000

0800 Guardrail Type 7 (Style CC) 9,365.000

0.000

606-00720  
 

668,661.009,365.000

0.00

9,365.000

LF  

71.40000

0805 Guardrail Type 7 (Style CC) (Special) 3,383.000

0.000

606-00721  
 

222,939.703,383.000

0.00

3,383.000

LF  

65.90000
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0810 Guardrail Type 7 (Style CD) 135.000

0.000

606-00730  
 

24,300.00135.000

0.00

135.000

LF  

180.00000

0815 Guardrail Type 7 (Style CE) 1,083.000

0.000

606-00740  
 

106,458.901,083.000

0.00

1,083.000

LF  

98.30000

0820 Guardrail Type 7 (Style CE) (Special) 429.000

0.000

606-00741  
 

51,480.00429.000

0.00

429.000

LF  

120.00000

0825 *End Anchorage Type 3D 10.000

0.000

606-01340  
 

5,900.0010.000

0.00

10.000

EACH

590.00000

0830 *Transition Type 3G 7.000

0.000

606-01370  
 

8,400.007.000

0.00

7.000

EACH

1,200.00000

0835 *Transition Type 3H 5.000

0.000

606-01380  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0840 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,700.003.000

0.00

3.000

EACH

1,900.00000

0845 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

12,000.008.000

0.00

8.000

EACH

1,500.00000

0850 Fence (Plastic) 4,430.000

0.000

607-11525  
 

6,645.004,430.000

0.00

4,430.000

LF  

1.50000

0855 *Screen Wall 100.000

0.000

607-11550  
 

23,000.00100.000

0.00

100.000

LF  

230.00000

0860 *Line Post (Chain Link) 320.000

0.000

607-52900  
 

18,656.00320.000

0.00

320.000

EACH

58.30000
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PERIOD
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0860 MATERIAL ALLOWANCE Line Post (Chain Link) 0.000

0.000

0.000.000

0.00EACH

58.30000

0865 *End Post (Chain Link) 2.000

0.000

607-52905  
 

320.002.000

0.00

2.000

EACH

160.00000

0865 MATERIAL ALLOWANCE End Post (Chain Link) 0.000

0.000

0.000.000

0.00EACH

160.00000

0870 *Corner and Line Brace Post (Chain Link) 16.000

0.000

607-52910  
 

3,520.0016.000

0.00

16.000

EACH

220.00000

0870 MATERIAL ALLOWANCE Corner and Line Posts (Chain Link) 0.000

0.000

0.000.000

0.00EACH

220.00000

0875 *Fence Chain Link (Special) (36 Inch) 3,524.000

0.000

607-53137  
 

97,614.803,524.000

0.00

3,524.000

LF  

27.70000

0875 MATERIAL ALLOWANCE Fence CL (Spec) (36  In) 0.000

0.000

0.000.000

0.00LF  

27.70000

0880 *Fence Chain Link (72 Inch) 3,316.000

0.000

607-53172  
 

24,538.403,316.000

0.00

3,316.000

LF  

7.40000

0880 MATERIAL ALLOWANCE Fence Chain Link (72 in) 0.000

0.000

0.000.000

0.00LF  

7.40000

0885 Concrete Sidewalk 1,903.370

0.000

608-00000  
 

82,796.601,903.370

0.00

1,903.370

SY  

43.50000

0890 Concrete Curb Ramp 74.210

0.000

608-00010  
 

24,489.3074.210

0.00

74.210

SY  

330.00000
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
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AMOUNT
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CAT NO0200 ROADWAY 

0895 Concrete Bikeway (6 Inch) 2,495.310

0.000

608-00026  
 

118,028.162,495.310

0.00

2,495.310

SY  

47.30000

0900 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

50.00000

0905 Curb and Gutter Type 2 (Section II-B) 2,937.500

0.000

609-21020  
 

140,706.252,937.500

0.00

2,937.500

LF  

47.90000

0910 *Gutter (Special) 469.000

0.000

609-23000  
 

35,081.20469.000

0.00

469.000

LF  

74.80000

0915 Gutter Type 2 (2 Foot) 354.000

0.000

609-24002  
 

16,213.20354.000

0.00

354.000

LF  

45.80000

0920 Median Cover Material (Patterned Concrete) 485.000

0.000

610-00020  
 

4,074.00485.000

0.00

485.000

SF  

8.40000

0925 *Delineator (Type I) 140.000

0.000

612-00001  
 

4,144.00140.000

0.00

140.000

EACH

29.60000

0930 *Delineator (Type II) 68.000

0.000

612-00002  
 

2,148.8068.000

0.00

68.000

EACH

31.60000

0935 *Delineator (Type III) 10.000

0.000

612-00003  
 

357.0010.000

0.00

10.000

EACH

35.70000

0940 *Delineator (Type I) (Barrier) 30.000

0.000

612-00021  
 

552.0030.000

0.00

30.000

EACH

18.40000

0945 *Delineator (Type II) (Barrier) 164.000

0.000

612-00022  
 

3,017.60164.000

0.00

164.000

EACH

18.40000
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CAT NO0200 ROADWAY 

0950 *Location Marker (Fiber Optic)(Dome) 8.000

0.000

612-00260  
 

2,080.008.000

0.00

8.000

EACH

260.00000

0955 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

210.00000

0960 *1-1/4 Inch Electrical Conduit 8,000.000

0.000

613-00125  
 

22,800.008,000.000

0.00

8,000.000

LF  

2.85000

0965 *2 Inch Electrical Conduit 17,097.000

0.000

613-00200  
 

184,647.6017,097.000

0.00

17,097.000

LF  

10.80000

0970 *2 Inch Electrical Conduit (Bored) 2,883.000

0.000

613-00206  
 

31,136.402,883.000

0.00

2,883.000

LF  

10.80000

0975 *6 Inch Electrical Conduit (Jacked) 1,544.000

0.000

613-00601  
 

69,788.801,544.000

0.00

1,544.000

LF  

45.20000

0980 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

10.80000

0985 *3 Inch Electrical Conduit (Plastic) 1,232.000

0.000

613-01300  
 

45,584.001,232.000

0.00

1,232.000

LF  

37.00000

0990 *Pull Box (24"x36"x24") 11.000

0.000

613-07023  
 

15,400.0011.000

0.00

11.000

EACH

1,400.00000

0995 *Pull Box (16"x24"x12") 20.000

0.000

613-07026  
 

28,000.0020.000

0.00

20.000

EACH

1,400.00000

1000 *Pull Box (30"x48"x24") 6.000

0.000

613-07040  
 

23,400.006.000

0.00

6.000

EACH

3,900.00000
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1005 *Wiring 1.000

0.000

613-10000  
 

63,000.001.000

0.00

1.000

L S 

63,000.00000

1006 Wiring NB Ramp Meter 1.000

0.000

613-10000  
 

5,375.001.000

0.00

1.000

L S 

5,375.00000

1010 *Luminaire (Special) 21.000

0.000

613-16000  
 

39,900.0021.000

0.00

21.000

EACH

1,900.00000

1015 *Light Standard Steel (40 Foot) 10.000

0.000

613-32400  
 

43,000.0010.000

0.00

10.000

EACH

4,300.00000

1020 *Light Standard Steel (65 Foot) 20.670

0.000

613-32650  
 

150,891.0020.670

0.00

20.670

EACH

7,300.00000

1020 MATERIAL ALLOWANCE Mid Mast Light Poles 0.000

0.000

0.000.000

0.00EACH

4,918.00000

1025 *Light Standard Metal (15 Foot) 1.000

0.000

613-34150  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

1030 *Light Standard Foundation 25.000

0.000

613-40010  
 

27,500.0025.000

0.00

25.000

EACH

1,100.00000

1035 *Light Standard Foundation Special 21.000

0.000

613-40012  
 

42,000.0021.000

0.00

21.000

EACH

2,000.00000

1040 *Lighting Control Center 5.000

0.000

613-50100  
 

49,000.005.000

0.00

5.000

EACH

9,800.00000

1045 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000
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1050 *Temporary Lighting 1.000

0.000

613-50210  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

1055 *Luminaire High Pressure Sodium (100 Watt) 1.000

0.000

613-70100  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

1060 *Luminaire High Pressure Sodium (400 Watt) 10.000

0.000

613-70400  
 

7,200.0010.000

0.00

10.000

EACH

720.00000

1065 *Luminaire High Pressure Sodium (1000 Watt) 40.930

0.000

613-71000  
 

49,116.0040.930

0.00

40.930

EACH

1,200.00000

1065 MATERIAL ALLOWANCE High Mast Light Fixtures 0.000

0.000

0.000.000

0.00EACH

505.50340

1065 MATERIAL ALLOWANCE High Mast Light Bulbs 0.000

0.000

0.000.000

0.00EACH

69.90610

1070 *Sign Panel (Class I) 37.000

0.000

614-00011  
 

791.8037.000

0.00

37.000

SF  

21.40000

1075 *Sign Panel (Class II) 961.500

0.000

614-00012  
 

26,633.55961.500

0.00

961.500

SF  

27.70000

1080 *Sign Panel (Class III) 3,485.000

0.000

614-00013  
 

90,958.503,485.000

0.00

3,485.000

SF  

26.10000

1080 MATERIAL ALLOWANCE Class III Signs 0.000

0.000

0.000.000

0.00SF  

26.10000

1080 MATERIAL ALLOWANCE Class III Signs 0.000

0.000

0.000.000

0.00SF  

26.10000
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1085 *Sign Post (Special) 40.000

0.000

614-00040  
 

3,796.0040.000

0.00

40.000

LF  

94.90000

1090 *Steel Sign Post (W 6x15) 35.000

0.000

614-00615  
 

1,963.5035.000

0.00

35.000

LF  

56.10000

1095 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

0.000

LF  

49.00000

1100 *Steel Sign Post (W 10x22) 45.000

0.000

614-01022  
 

2,619.0045.000

0.00

45.000

LF  

58.20000

1105 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

45.000

0.000

614-01583  
 

20,250.0045.000

0.00

45.000

EACH

450.00000

1110 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

1,740.002.000

0.00

2.000

EACH

870.00000

1115 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

1120 *Butterfly Structure 1.000

0.000

614-30110  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

1120 MATERIAL ALLOWANCE Butterfly Structure 0.000

0.000

0.000.000

0.00EACH

19,000.00000

1125 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

1125 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(20 In Dia)

0.000

0.000

0.000.000

0.00EACH

27,000.00000
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1130 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 4.000

0.000

614-32400  
 

124,000.004.000

0.00

4.000

EACH

31,000.00000

1130 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(24 In Dia)

0.000

0.000

0.000.000

0.00EACH

31,000.00000

1135 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

1135 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (14 In
Dia)

0.000

0.000

0.000.000

0.00EACH

38,000.00000

1140 *Monotube Overhead Sign Bridge (18 Inch Diameter) 1.000

0.000

614-41800  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

1140 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (18 In
Dia)

0.000

0.000

0.000.000

0.00EACH

38,000.00000

1145 *Monotube Overhead Sign Bridge (20 Inch Diameter) 2.000

0.000

614-42000  
 

90,000.002.000

0.00

2.000

EACH

45,000.00000

1145 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (20 In
Dia)

0.000

0.000

0.000.000

0.00EACH

45,000.00000

1150 *Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

56,000.001.000

0.00

1.000

EACH

56,000.00000

1150 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (24 In
Dia)

0.000

0.000

0.000.000

0.00EACH

56,000.00000

1155 *Pedestal Pole (3 Foot 6 Inch) 1.000

0.000

614-72858  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000
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1160 *Loop Detector Wire (Prefab) Special 2,720.000

0.000

614-72871  
 

26,928.002,720.000

0.00

2,720.000

LF  

9.90000

1165 *Travel Time Indicator (Install Only) 2.000

0.000

614-80020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

1170 *Impact Attenuator (Quadguard) (Wide) 1.000

0.000

614-85125  
 

59,000.001.000

0.00

1.000

EACH

59,000.00000

1170 MATERIAL ALLOWANCE Quadguard 0.000

0.000

0.000.000

0.00EACH

59,000.00000

1175 *Closed Circuit Television Pole 2.000

0.000

614-87325  
 

7,400.002.000

0.00

2.000

EACH

3,700.00000

1180 *Fiber Optic Cable (Multi Mode) (12 Strands) 494.000

0.000

614-87413  
 

1,778.40494.000

0.00

494.000

LF  

3.60000

1185 *Fiber Optic Cable (S Mode)(168 S) 17,400.000

0.000

614-87502  
 

82,650.0017,400.000

0.00

17,400.000

LF  

4.75000

1190 Embankment Protector Type 5 8.000

0.000

615-00050  
 

16,000.008.000

0.00

8.000

EACH

2,000.00000

1195 *1 Inch Plastic Pipe 600.000

167.000

619-50080  
 

1,303.90767.000

283.90

767.000

LF  

1.70000

1200 *1-1/2 Inch Plastic Pipe 0.000

223.000

619-50120  
 

512.90223.000

512.90

1,107.000

LF  

2.30000

1205 *2 Inch Plastic Pipe 50.000

0.000

619-50160  
 

255.0050.000

0.00

375.000

LF  

5.10000
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1210 *3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

0.000.000

0.00

130.000

LF  

7.50000

1215 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

50.000

LF  

8.45000

1220 *6 Inch Plastic Pipe 940.000

0.000

619-50480  
 

14,194.00940.000

0.00

940.000

LF  

15.10000

1225 *Detour Pavement 31,522.330

0.000

621-00450  
 

1,150,565.0531,522.330

0.00

31,522.330

SY  

36.50000

1230 Bicycle Rack 2.000

0.000

622-00010  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

1235 Bicycle Locker 1.000

0.000

622-00011  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

1240 Bench 1.000

0.000

622-00250  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

1245 Trash Receptacle 1.000

0.000

622-00350  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

1250 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

2.000

EACH

120.00000

1255 *6 Inch Pop-Up Spray Sprinkler 66.000

0.000

623-00206  
 

1,617.0066.000

0.00

248.000

EACH

24.50000

1260 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

2.000

EACH

370.00000
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1265 *Control Wire 24 Volt 0.000

320.000

623-04000  
 

96.00320.000

96.00

710.000

LF  

0.30000

1270 *6 Inch Gate Valve 0.000

0.000

623-05048  
 

0.000.000

0.00

1.000

EACH

1,800.00000

1275 2 Inch Water Meter 0.000

0.000

623-07016  
 

0.000.000

0.00

0.000

EACH

10,000.00000

1280 6 Inch Water Meter 0.000

0.000

623-07048  
 

0.000.000

0.00

0.000

EACH

26,000.00000

1285 *Construction Surveying 0.879

0.000

625-00000  
 

316,440.000.879

0.00

1.000

L S 

360,000.00000

1290 *Mobilization 0.939

0.000

626-00000  
 

2,427,315.000.939

0.00

1.000

L S 

2,585,000.00000

1295 *Public Information Services 1.000

0.000

626-01000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

1296 Public Info Services Additional PIM Services for CD 
Lane

1.000

0.000

626-01000  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

1300 *Epoxy Pavement Marking 268.480

0.000

627-00005  
 

18,498.27268.480

0.00

268.480

GAL 

68.90000

1305 *Pavement Marking Paint (Low VOC Solvent Base) 3,140.000

26.000

627-00012  
 

79,466.603,166.000

652.60

3,166.000

GAL 

25.10000

1310 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

0.000

EACH

4.10000
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1315 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 27,700.970

0.000

627-02010  
 

249,308.7327,700.970

0.00

28,052.000

SF  

9.00000

1320 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

31.000

627-30327  
 

561.1031.000

561.10

31.000

SF  

18.10000

1325 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

436.000

174.000

627-30332  
 

6,588.00610.000

1,879.20

610.000

SF  

10.80000

1330 *Flagging 2,477.500

0.000

630-00000  
 

51,779.752,477.500

0.00

2,477.500

HOUR

20.90000

1335 *Uniformed Traffic Control 1,843.000

0.000

630-00003  
 

144,859.801,843.000

0.00

1,843.000

HOUR

78.60000

1340 *Traffic Control Inspection 267.000

0.000

630-00007  
 

138,840.00267.000

0.00

267.000

DAY 

520.00000

1345 *Traffic Control Management 378.000

0.000

630-00012  
 

264,600.00378.000

0.00

378.000

DAY 

700.00000

1350 *Courtesy Patrol 376.000

0.000

630-00030  
 

157,920.00376.000

0.00

380.000

DAY 

420.00000

1355 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

4,160.008.000

0.00

8.000

EACH

520.00000

1360 *Barricade (Type 3 M-B) (Temporary) 19.000

0.000

630-80336  
 

995.6019.000

0.00

19.000

EACH

52.40000

1365 *Construction Traffic Sign (Panel Size A) 246.000

0.000

630-80341  
 

5,166.00246.000

0.00

246.000

EACH

21.00000
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1370 *Construction Traffic Sign (Panel Size B) 224.000

0.000

630-80342  
 

7,033.60224.000

0.00

224.000

EACH

31.40000

1375 *Construction Traffic Sign (Panel Size C) 27.000

0.000

630-80343  
 

1,131.3027.000

0.00

27.000

EACH

41.90000

1380 *Construction Traffic Sign (Special) 803.000

0.000

630-80344  
 

12,607.10803.000

0.00

803.000

SF  

15.70000

1385 *Construction Information Sign 4.000

0.000

630-80348  
 

400.004.000

0.00

4.000

EACH

100.00000

1390 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

52,800.006.000

0.00

6.000

EACH

8,800.00000

1395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

8.000

0.000

630-80358  
 

4,160.008.000

0.00

8.000

EACH

520.00000

1400 *Drum Channelizing Device 398.000

0.000

630-80360  
 

16,676.20398.000

0.00

398.000

EACH

41.90000

1405 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

251.406.000

0.00

6.000

EACH

41.90000

1410 Concrete Barrier (Temporary) 25,836.000

0.000

630-80370  
 

432,753.0025,836.000

0.00

25,836.000

LF  

16.75000

1415 *Traffic Cone 365.000

0.000

630-80380  
 

3,832.50365.000

0.00

365.000

EACH

10.50000

1420 Impact Attenuator (Temporary) 2,898.900

0.000

630-85011  
 

30,438.452,898.900

0.00

2,908.000

DAY 

10.50000
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1425 *Mobile Attenuator 122.000

0.000

630-85041  
 

12,200.00122.000

0.00

122.000

DAY 

100.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

1445 F/A Concrete Pavement Incentive 352,275.390

0.000

700-70013  
 

352,275.39352,275.390

0.00

352,275.390

F A 

1.00000

1450 F/A Fuel Cost Adjustment -148,504.130

0.000

700-70016  
 

-148,504.13-148,504.130

0.00

-125,000.000

F A 

1.00000

1455 F/A Roadway Smoothness Incentive -34,732.400

0.000

700-70018  
 

-34,732.40-34,732.400

0.00

10,000.000

F A 

1.00000

1460 F/A Asphalt Cement Cost Adjustment -34,086.010

0.000

700-70019  
 

-34,086.01-34,086.010

0.00

-34,086.010

F A 

1.00000

1465 F/A On-The-Job Trainee 23,113.000

0.000

700-70021  
 

23,113.0023,113.000

0.00

23,113.000

HOUR

1.00000

1470 F/A Obtain Power from Xcel Energy 50,994.220

0.000

700-70072  
 

50,994.2250,994.220

0.00

50,994.220

F A 

1.00000

1475 F/A Pavement Surface Course Maintenance 9,201.800

0.000

700-70155  
 

9,201.809,201.800

0.00

9,201.800

F A 

1.00000
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1480 F/A Sprinklers 6,444.150

3,991.940

700-70320  
 

10,436.0910,436.090

3,991.94

10,436.090

F A 

1.00000

1485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1490 F/A Survey Monumentation 0.000

0.000

700-70592  
 

0.000.000

0.00

0.000

F A 

1.00000

1495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

0.000

F A 

1.00000

1500 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

2000 Geogrid Reinforce 182,774.280

0.000

506-01020  
 

944,943.03182,774.280

0.00

182,774.280

SY  

5.17000

2005 ABC (Spec) (RAP) 35,158.330

0.000

304-09000  
 

848,018.9235,158.330

0.00

35,158.330

CY  

24.12000

2010 Rem Delineator Removal of Delineator 171.000

0.000

202-00090  
 

815.67171.000

0.00

171.000

EACH

4.77000

2015 Conc Safety Edge Concrete Safety Edge System 14,002.000

0.000

412-02000  
 

20,442.9214,002.000

0.00

14,002.000

LF  

1.46000

2020 Glare Screen (Temp) Glare Screen (Temp) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.55000

2025 Reflector Strip (6 In) Reflector Strip (6 inch) 454.000

0.000

612-00075  
 

9,529.46454.000

0.00

454.000

EACH

20.99000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2030 12 In PP Underdrain (Temporary) 0.000

0.000

605-00120  
 

0.000.000

0.00

0.000

LF  

65.50000

2031 10 In PP Underdrain (Temporary) 0.000

0.000

605-00100  
 

0.000.000

0.00

0.000

LF  

60.99000

2035 Added Item (Day)/ Fiber Optic Investigation and 
Splicing

1.500

0.000

900-00005  
 

2,010.391.500

0.00

1.500

DAY 

1,340.26000

2040 Added Item (Foot)/ Lowering Existing Fiber Line 
Approximately 3 feet

437.000

0.000

900-00012  
 

4,597.24437.000

0.00

437.000

LF  

10.52000

2045 4 In Elec Cond (Bored) 660.000

0.000

613-00408  
 

44,794.20660.000

0.00

660.000

LF  

67.87000

2050 Light Std Steel (25 Ft) 1.000

0.000

613-32250  
 

3,105.001.000

0.00

1.000

EACH

3,105.00000

2055 Service Meter Cabinet 1.000

0.000

613-80130  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

2060 Pull Box (Spec) 3.000

0.000

613-07000  
 

4,950.003.000

0.00

3.000

EACH

1,650.00000

2065 Ped Sig Face (12-12) 2.000

0.000

614-70224  
 

840.002.000

0.00

2.000

EACH

420.00000

2070 Traf Sig Face (12-12-12) 2.000

0.000

614-70336  
 

1,375.002.000

0.00

2.000

EACH

687.50000

2075 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

6.77000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2080 Detect Amp (Loop) (4) 2.000

0.000

614-72878  
 

2,125.002.000

0.00

2.000

EACH

1,062.50000

2085 Detect (Microwave Veh) 2.000

0.000

614-72887  
 

25,850.002.000

0.00

2.000

EACH

12,925.00000

2090 Flash Beacon 2.000

0.000

614-80000  
 

4,565.002.000

0.00

2.000

EACH

2,282.50000

2095 Traf Sig Ped Pole Steel 2.000

0.000

614-84000  
 

2,310.002.000

0.00

2.000

EACH

1,155.00000

2100 Ctrler (Ramp Metering) 1.000

0.000

614-86250  
 

9,840.001.000

0.00

1.000

EACH

9,840.00000

2105 Fiber Optic Term Panel  (6 Fiber) 1.000

0.000

614-87006  
 

848.001.000

0.00

1.000

EACH

848.00000

2110 Optical Transceiver 1.000

0.000

614-87020  
 

3,911.251.000

0.00

1.000

EACH

3,911.25000

2115 Fiber Optic Cable (Spec) 1,100.000

0.000

614-87401  
 

4,048.001,100.000

0.00

1,100.000

LF  

3.68000

2120 36 In RCES 5.000

0.000

603-05036  
 

7,825.005.000

0.00

5.000

EACH

1,565.00000

2125 Dewatering Pumping and Temp Inlets for Phase 2A 1.000

0.000

211-03005  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

2135 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

1.000

0.000

900-00014  
 

273,417.611.000

0.00

1.000

L S 

273,417.61000
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CAT NO0200 ROADWAY 

2140 Tubular Marker 220.000

0.000

630-80384  
 

3,542.00220.000

0.00

220.000

EACH

16.10000

2145 24 In CSP 35.000

0.000

603-10240  
 

3,481.8035.000

0.00

35.000

LF  

99.48000

2150 1 In Air and Vacuum Valve 2.000

0.000

619-71508  
 

3,185.502.000

0.00

2.000

EACH

1,592.75000

2155 Corporation Stop 1.000

0.000

619-77300  
 

605.001.000

0.00

1.000

EACH

605.00000

2160 Curb Stop and Box 2.000

0.000

619-77400  
 

4,180.002.000

0.00

2.000

EACH

2,090.00000

2165 2 In Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

1.000

EACH

253.00000

2170 1-1/2 In Water Meter Includes Structure for Meter 1.000

0.000

623-07012  
 

19,156.501.000

0.00

1.000

EACH

19,156.50000

2175 F/A Fencing CL (Spec)(72in) 1.000

0.000

700-70034  
 

3,497.951.000

0.00

1.000

F A 

3,497.95000

2180 Inst Conc Barrier (Temp) Moved barrier extra time to 
accommodate

13,800.000

0.000

630-80375  
 

41,400.0013,800.000

0.00

13,800.000

LF  

3.00000

2185 15 In Plastic Pipe 510.000

0.000

603-50015  
 

36,720.00510.000

0.00

510.000

LF  

72.00000

2190 Added Item (Foot)/ Temp Median Barrier 410.000

0.000

900-00012  
 

14,817.40410.000

0.00

410.000

LF  

36.14000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2195 Rem Pvmt Marking (Conc Grooving) for Epoxy Edge Lines 24,637.310

0.000

202-00252  
 

20,941.7124,637.310

0.00

24,637.310

SF  

0.85000

2200 Dewatering Pumping water from Roadway 1.000

0.000

211-03005  
 

19,130.891.000

0.00

1.000

L S 

19,130.89000

2205 Added Item (Square Yard)/ Fiber Reinforced Concrete 985.000

0.000

900-00022  
 

37,334.55985.000

0.00

985.000

SY  

37.90310

2210 F/A E470 Detour Tolling Reimbursement 600.000

0.000

700-70034  
 

600.00600.000

0.00

600.000

F A 

1.00000

2215 F/A Communication Lines 1.000

0.000

700-70230  
 

4,998.121.000

0.00

1.000

F A 

4,998.12000

2220 F/A Lights 1.000

0.000

700-70210  
 

2,692.971.000

0.00

1.000

F A 

2,692.97000

CAT 26,806,680.2929,705.2427,167,673.84CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1505 Removal of Slope and Ditch Paving 308.000

0.000

202-00026  
 

5,698.00308.000

0.00

308.000

SY  

18.50000

1510 Structure Excavation 1,401.000

57.000

206-00000  
 

35,283.601,458.000

1,379.40

1,458.000

CY  

24.20000

1515 Structure Backfill (Flow-Fill) 255.000

0.000

206-00065  
 

84,150.00255.000

0.00

255.000

CY  

330.00000

1520 Structure Backfill (Class 1) 1,046.000

57.000

206-00100  
 

48,421.701,103.000

2,502.30

1,103.000

CY  

43.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1525 Structure Backfill (Class 2) 125.000

0.000

206-00200  
 

13,750.00125.000

0.00

125.000

CY  

110.00000

1530 *Concrete Slope and Ditch Paving (Reinforced) 44.400

0.000

507-00100  
 

27,528.0044.400

0.00

44.400

CY  

620.00000

1535 *Pipe Railing 270.000

0.000

514-00000  
 

51,300.00270.000

0.00

270.000

LF  

190.00000

1540 *Concrete Class D (Bridge) 257.100

0.000

601-03040  
 

79,701.00257.100

0.00

257.100

CY  

310.00000

1545 *Concrete Class D (Wall) 142.200

0.000

601-03050  
 

116,604.00142.200

0.00

142.200

CY  

820.00000

1550 *Cut Stone Veneer 1,230.000

0.000

601-40005  
 

64,206.001,230.000

0.00

1,230.000

SF  

52.20000

1555 *Structural Concrete Stain 106.000

0.000

601-40400  
 

1,197.80106.000

0.00

106.000

SY  

11.30000

1560 *Reinforcing Steel 15,147.000

0.000

602-00000  
 

13,632.3015,147.000

0.00

15,147.000

LB  

0.90000

1565 *Reinforcing Steel (Epoxy Coated) 17,505.000

0.000

602-00020  
 

17,505.0017,505.000

0.00

17,505.000

LB  

1.00000

1565 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00EACH

1.00000

1570 *Geocomposite Drain with Pipe 137.000

0.000

605-83002  
 

2,740.00137.000

0.00

137.000

SY  

20.00000
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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AMOUNT

CAT NO0300 STRUCTURES 

1575 *Subsurface Drain Outlet 310.000

0.000

605-84000  
 

13,826.00310.000

0.00

310.000

LF  

44.60000

1580 Guardrail Type 7 (Style CD) (Special) 300.000

0.000

606-00731  
 

57,000.00300.000

0.00

300.000

LF  

190.00000

CAT 632,543.403,881.70632,543.40CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1585 Field Office (Special) 1.000

0.000

620-00005  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1595 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 42,600.000.0042,600.00CURRENT AMT0400 $ $ $

$27,481,823.6933,586.94$27,842,817.24$CURRENT AMTPROJECT TOTAL


